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ESTIMATE RUN 05/04/2006

ESTIMATE SUMMARY 08:25:37

CONTID: C15174R        ESTIMATE NO: 0001 PROG 2005

PCN: 15174R-BID   COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 JOINT REPAIRS PERCENT TIME:

PROJECT NO: IM 0704-206                   

I-70 JOINT REPAIRS

NAME OF ROAD: 070A

PROJECT COUNTIES: DENVER

CONTRACTOR:

AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 04/28/2006 DATE TIME STARTED 03/30/2006

225 UNION BLVD. SUITE 500 DATE LET 01/12/2006 DATE WORK BEGAN 03/30/2006

 DATE AWARDED 01/31/2006 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/09/2006 DATE ACCEPTED

LAKEWOOD CO 80228     303-795-2582 DATE NOTICE TO PROCEED 03/30/2006

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,010,142.00 PARTICIPATING $ $ 206,972.69

AWARD PROJECT AMT: 2,567,642.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,344.27

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

15.15

TIME ALLOW:

ORIG TIME ALLOW:

FIXED COMPLETION DATE

FIXED COMPLETION DATE

10/13/2006 ??:??:??

10/13/2006 ??:??:??

6.88%

2,803,169.31

206,972.69

206,972.69

204,628.42

$

$

$

$

206,972.69

0.00

206,972.69

0.00

206,972.69

-2,344.27

0.00

204,628.42

0.00

AMOUNT DUE 204,628.42 204,628.42

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 204,628.42

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

30.0
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PCN: 15174R-BID   ESTIMATE RUN 05/04/2006

PROJECT: IM 0704-206                   ESTIMATE NO: 0001 08:25:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF CONCRETE PAVEMENT 32.000 0.000

SY  0.000 0.00

80.00000 0.000 0.00

202-00210  
 

0010 *REMOVAL OF PAVEMENT MARKING 500.000 0.000

SF  0.000 0.00

2.50000 0.000 0.00

202-00250  
 

0015 *REMOVAL OF FENCE 237.000 0.000

LF  0.000 0.00

4.00000 0.000 0.00

202-01000  
 

0020 CONCRETE WASHOUT STRUCTURE 2.000 0.000

EACH 0.000 0.00

875.00000 0.000 0.00

208-00045  
 

0025 STORM DRAIN INLET PROTECTION 30.000 0.000

EACH 4.000 600.00

150.00000 4.000 600.00

208-00050  
 

0030 RIGID INLET PROTECTION DEVICE 2.000 0.000

EACH 2.000 1,000.00

500.00000 2.000 1,000.00

208-00055  
 

0035 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

4,000.00000 0.000 0.00

208-00100  
 

0040 EROSION CONTROL SUPERVISOR 80.000 0.000

HOUR 4.500 337.50

75.00000 4.500 337.50

208-00205  
 

0045 *RESET GATE 2.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

210-01011  
 

0050 *RESET CHAIN LINK FENCE 100.000 0.000

LF  32.000 576.00

18.00000 32.000 576.00

210-01050  
 

0055 HOT MIX ASPHALT (PATCHING) (ASPHALT) 100.000 0.000

TON 0.000 0.00

140.00000 0.000 0.00

403-00720  
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PCN: 15174R-BID   ESTIMATE RUN 05/04/2006

PROJECT: IM 0704-206                   ESTIMATE NO: 0001 08:25:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *FENCE (TEMPORARY) (SPECIAL) 121.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

607-11581  
 

0065 *LINE POST (CHAIN LINK) 38.000 0.000

EACH 0.000 0.00

50.00000 0.000 0.00

607-52900  
 

0070 *END POST (CHAIN LINK) 4.000 0.000

EACH 0.000 0.00

130.00000 0.000 0.00

607-52905  
 

0075 *CORNER AND LINE BRACE POST (CHAIN LINK) 1.000 0.000

EACH 0.000 0.00

165.00000 0.000 0.00

607-52910  
 

0080 *FENCE CHAIN LINK (72 INCH) 319.000 0.000

LF  0.000 0.00

19.00000 0.000 0.00

607-53172  
 

0085 *MOBILIZATION 1.000 0.000

L S 0.250 50,687.50

202,750.00000 0.250 50,687.50

626-00000  
 

0090 PUBLIC INFORMATION SERVICES 1.000 0.000

L S 0.250 2,750.00

11,000.00000 0.250 2,750.00

626-01000  
 

0095 *EPOXY PAVEMENT MARKING 15.000 0.000

GAL 0.000 0.00

250.00000 0.000 0.00

627-00005  
 

0100 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 150.000 0.000

GAL 0.000 0.00

55.00000 0.000 0.00

627-00012  
 

0105 *FLAGGING 1,300.000 0.000

HOUR 0.000 0.00

25.00000 0.000 0.00

630-00000  
 

0110 *TRAFFIC CONTROL VEHICLE 2.000 0.000

EACH 0.500 8,800.00

17,600.00000 0.500 8,800.00

630-00004  
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PCN: 15174R-BID   ESTIMATE RUN 05/04/2006

PROJECT: IM 0704-206                   ESTIMATE NO: 0001 08:25:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *TRAFFIC CONTROL INSPECTION 29.000 0.000

DAY 2.000 330.00

165.00000 2.000 330.00

630-00007  
 

0120 *TRAFFIC CONTROL MANAGEMENT 170.000 0.000

DAY 21.000 12,075.00

575.00000 21.000 12,075.00

630-00012  
 

0125 UNIFORMED TRAFFIC CONTROL COORDINATION 2,640.000 0.000

HOUR 40.500 101.25

2.50000 40.500 101.25

630-00015  
 

0130 *FLASHING BEACON (PORTABLE) 12.000 0.000

EACH 6.000 9,600.00

1,600.00000 6.000 9,600.00

630-80001  
 

0135 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 20.000 0.000

EACH 7.000 2,800.00

400.00000 7.000 2,800.00

630-80336  
 

0140 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 65.000 0.000

EACH 18.000 2,340.00

130.00000 18.000 2,340.00

630-80341  
 

0145 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 126.000 0.000

EACH 31.000 4,185.00

135.00000 31.000 4,185.00

630-80342  
 

0150 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 0.000

EACH 1.000 140.00

140.00000 1.000 140.00

630-80343  
 

0155 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 200.000 0.000

SF  40.000 760.00

19.00000 40.000 760.00

630-80344  
 

0160 *PORTABLE MESSAGE SIGN PANEL 10.000 0.000

EACH 3.500 50,400.00

14,400.00000 3.500 50,400.00

630-80355  
 

0165 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

6.000 0.000

EACH 2.000 4,000.00

2,000.00000 2.000 4,000.00

630-80358  
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PCN: 15174R-BID   ESTIMATE RUN 05/04/2006

PROJECT: IM 0704-206                   ESTIMATE NO: 0001 08:25:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *DRUM CHANNELIZING DEVICE 50.000 0.000

EACH 23.000 1,495.00

65.00000 23.000 1,495.00

630-80360  
 

0175 CONCRETE BARRIER (TEMPORARY) 1,500.000 0.000

LF  330.000 9,900.00

30.00000 330.000 9,900.00

630-80370  
 

0180 *TRAFFIC CONE 500.000 0.000

EACH 150.000 900.00

6.00000 150.000 900.00

630-80380  
 

0185 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

2.000 0.000

EACH 0.000 0.00

5,300.00000 0.000 0.00

630-85006  
 

0190 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

4.000 0.000

EACH 0.500 12,500.00

25,000.00000 0.500 12,500.00

630-85040  
 

0195 F/A MINOR CONTRACT REVISIONS 300,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0200 F/A ON-THE-JOB TRAINEE 1,400.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0205 F/A OJT COLORADO TRAINING PROGRAM 2,100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0207 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0210 *F/A FURNISH UNIFORM TRAFFIC CONTROL 121,000.000 0.000

F A 2,465.000 2,465.00

1.00000 2,465.000 2,465.00

700-70080  
 

0215 F/A CELLULAR PHONE SERVICE 7,500.000 0.000

F A 1,448.540 1,448.54

1.00000 1,448.540 1,448.54

700-70222  
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PCN: 15174R-BID   ESTIMATE RUN 05/04/2006

PROJECT: IM 0704-206                   ESTIMATE NO: 0001 08:25:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 F/A EROSION CONTROL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $180,190.79 180,190.79CURRENT AMT 1,273,809.00 $$

CAT NO0300 STRUCTURES 

0225 *REMOVAL OF ASPHALT MAT (PLANING) 21,036.000 0.000

SY  223.400 781.90

3.50000 223.400 781.90

202-00240  
 

0230 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 5.000 0.000

CY  0.000 0.00

4,200.00000 0.000 0.00

202-00502  
 

0235 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 232.000 0.000

SY  0.000 0.00

750.00000 0.000 0.00

202-00503  
 

0240 REMOVAL OF EXPANSION DEVICE 599.000 0.000

LF  0.000 0.00

135.00000 0.000 0.00

202-00504  
 

0245 SANDBLASTING REINFORCING STEEL 232.000 0.000

SY  0.000 0.00

75.00000 0.000 0.00

202-05100  
 

0250 REBUILD PORTIONS OF PRESENT STRUCTURE 10.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

210-00500  
 

0255 *HOT MIX ASPHALT (GRADING SX) (100) (PG 76-28) 3,976.000 0.000

TON 0.000 0.00

77.00000 0.000 0.00

403-34871  
 

0256 HOT MIX ASPHALT (GRADING SX) (100) (PG 64-22) 0.000 0.000

TON 0.000 0.00

72.00000 0.000 0.00

403-34841  
 

0260 PROVIDE TEMPORARY SUPPORT 1.000 0.000

L S 0.080 24,000.00

300,000.00000 0.080 24,000.00

509-08100  
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PCN: 15174R-BID   ESTIMATE RUN 05/04/2006

PROJECT: IM 0704-206                   ESTIMATE NO: 0001 08:25:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0265 TEMPORARY BRIDGE DECK 4,489.000 0.000

SF  0.000 0.00

40.00000 0.000 0.00

509-08120  
 

0270 BRIDGE DRAIN (SPECIAL) 26.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

513-00690  
 

0275 *WATERPROOFING (MEMBRANE) 496.000 0.000

SY  0.000 0.00

30.00000 0.000 0.00

515-00120  
 

0280 BRIDGE EXPANSION DEVICE (0-4 INCH) 129.000 0.000

LF  0.000 0.00

215.00000 0.000 0.00

518-01004  
 

0285 ELASTOMERIC CONCRETE END DAM 78.000 0.000

CF  0.000 0.00

465.00000 0.000 0.00

518-02010  
 

0290 EPOXY RESIN (INJECTION) 300.000 0.000

LF  0.000 0.00

60.00000 0.000 0.00

519-01000  
 

0295 CONCRETE CLASS D (BRIDGE) (SPECIAL) 130.000 0.000

CY  0.000 0.00

1,100.00000 0.000 0.00

601-03041  
 

0300 REINFORCING STEEL 25,046.000 0.000

LB  0.000 0.00

7.50000 0.000 0.00

602-00000  
 

CAT 0300 $24,781.90 24,781.90CURRENT AMT 1,734,333.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0305 SANITARY FACILITY 2.000 0.000

EACH 2.000 2,000.00

1,000.00000 2.000 2,000.00

620-00020  
 

CAT 0400 $2,000.00 2,000.00CURRENT AMT 2,000.00 $$

PROJECT TOTAL 206,972.69 $ 206,972.69CURRENT AMT 3,010,142.00 $$


